



Hampshire & Isle of Wight
Lifelong Learning Network

Project Title: Developing Radio

Date: 12/6/09

Lead Institution: Farnborough College of Technology

Contact Person: Lawrence Magee

Overview

(give a short overview of what has been happening since your project began)

We have had a fact finding trip to Sunderland University to discuss running Degree Programmes in Radio with Prof. Guy Starkey and Fred Marden. This trip was also useful in looking at the facilities and equipment that Sunderland have. We have also had a meeting with Ram Kalyan 'Kelly' of Community Radio 101 in Southampton to discuss applying for a Community Radio Licence. We have appointed a member of staff, Tony Cook to look after the writing of the F. Deg Radio and have scheduled a Validation Panel for the end of the year.

Progress against 'Schedule of Work'

(please give a report of progress in line with the milestones set out in the Schedule of Work)

We are on course for a Validation at the end of the year.

Plans for the next update period

(outline of what is being planned)

We are starting to write the Degree document and will continue research into what works at other colleges.

Budget

(indicate whether you're over, under or on budget. Give reasons for any difference of more than 5% between what was predicted in your bid and actual expenditure)

We have currently only spent money on travel expenses.

Potential problems and issues

(please give a risk rating of High Medium or Low for **both** the impact of the problem and probability of the issue occurring)

We don't foresee any risk at this stage –LOW RISK

Anything else that is significant

(e.g. meetings, events, staffing, etc.)